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Re:  Extent of Contamination Study Removal Work Plan   
    Former Wolverine Tannery, Rockford, Michigan 
 
Dear Mr. Kimble: 
 
On behalf of Wolverine World Wide, Inc. (Wolverine), Rose & Westra, a Division of GZA 
GeoEnvironmental, Inc. (R&W/GZA), has prepared this Extent of Contamination Study 
Removal Work Plan (RWP) for the former Wolverine Tannery in Rockford, Michigan.  This 
RWP was prepared in response to the EPA Region 5 Unilateral Administrative Order for 
Removal  Actions1  (UAO)  effective  February  1,  2018,  associated  with  the 
Former Wolverine Tannery  and  House  Street  Disposal  Area.    This  RWP  is  submitted 
pursuant to Paragraph 20(a) of the UAO.  This RWP was prepared to incorporate, into 
our April 24 work plan2, your required modifications and comments, as described in the 
United  States  Environmental  Protection  Agency’s  letter  to Wolverine  dated May 22, 
20183 and your email on June 15, 2018.   
 
Please  note  that  sampling  for  PFAS  and  the  evaluation  of  background  groundwater 
quality will be performed for the concurrent investigation under MDEQ jurisdiction. 
 
Very truly yours, 
 
Rose & Westra, a Division of GZA GeoEnvironmental, Inc. 
               
 
 

James M. Wieck, P.G.           Steven R. Lamb, P.G., C.G.W.P. 
Senior Project Manager  Consultant/Reviewer  
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Associate Principal            Senior Project Manager 
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1.  Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) Docket No. V‐W‐18‐

C‐004.   
2 Work plan by GZA titled “Draft Removal Work Plan, Former Wolverine Tannery, Rockford, Michigan.” 
3 Letter from EPA to Wolverine titled “Draft Removal Work Plan, Former Wolverine Tannery, Rockford, 

Michigan: Approval with Modifications.” 



June 18, 2018 
Extent of Contamination Study Removal Work Plan – Revision 0 

Former Wolverine Tannery 
File No. 16.0062335.02 

TOC | i 
 
 

 

 

TABLE OF CONTENTS 

1.0  INTRODUCTION ................................................................................................................................... 1 

2.0  BACKGROUND ..................................................................................................................................... 1 

3.0  EXTENT OF CONTAMINATION STUDY ................................................................................................... 3 

3.1  TECHNICAL APPROACH .................................................................................................................... 3 

3.2  EXTENT OF CONTAMINATION STUDY TASKS ................................................................................... 3 

  Site Control ......................................................................................................................... 3 
  Proposed Laboratory Analytes ........................................................................................... 4 
  Site‐Specific Health and Safety Plan ................................................................................... 4 
  Soil Sampling ...................................................................................................................... 4 

3.2.4.1  AOC Sampling ......................................................................................................... 5 
3.2.4.2  Grid‐Based Soil Sampling ........................................................................................ 8 

  Monitoring Well Installation .............................................................................................. 8 
  Groundwater Quality Sampling .......................................................................................... 9 
  Surface Water Quality Sampling ...................................................................................... 10 
  Stream Flow and Level Gauging ....................................................................................... 10 
  Supplemental Sediment Sampling ................................................................................... 10 
  Initial Vapor Intrusion Study ............................................................................................. 11 
  Survey ............................................................................................................................... 12 
  Data Evaluation and Reporting ........................................................................................ 12 

4.0  REMOVAL ACTION IMPLEMENTATION ............................................................................................... 12 

5.0  OFF‐SITE MIGRATION CONTROL ......................................................................................................... 13 

6.0  INVESTIGATION DERIVED WASTE DISPOSAL ....................................................................................... 13 

7.0  ANTICIPATED SCHEDULE .................................................................................................................... 13 

 
FIGURES   
FIGURE 1  LOCATION PLAN 

FIGURE 2A  SITE PLAN WITH SAMPLING LOCATIONS TO DATE 

FIGURE 2B  SITE PLAN WITH SOIL SAMPLING LOCATIONS AND DATA  

FIGURE 3  SITE PLAN WITH MARCH 2018 GROUNDWATER CONTOURS 

FIGURE 4A  SITE PLAN WITH PROPOSED GROUNDWATER, SURFACE WATER, AND SOIL VAPOR SAMPLING 
LOCATIONS 

FIGURE 4B  SITE PLAN WITH PREVIOUS AND PROPOSED SOIL SAMPLING LOCATIONS 

FIGURE 4C  SITE PLAN WITH PROPOSED SEDIMENT SAMPLING LOCATIONS AND TRANSECT LINES 



June 18, 2018 
Extent of Contamination Study Removal Work Plan – Revision 0 

Former Wolverine Tannery 
File No. 16.0062335.02 

TOC | ii 
 
 

 

 

APPENDICES   
APPENDIX A  REPORTS BY R&W/GZA  
APPENDIX B  HISTORICAL SITE USE SUMMARY 
APPENDIX C  ESTIMATED PROJECT SCHEDULE 

 
Acronym  Definition 
AOC  Area of Concern 
ARARs  Applicable or Relevant and Appropriate Requirements 
CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act 
COC  Constituent of Concern 
CN  Cyanide 
CSM  Conceptual Site Model 
EE/CA  Engineering Evaluation/Cost Analysis 
EPA   United States Environmental Protection Agency 
FSP  Field Sampling Plan 
GAC  Granular Activated Carbon 
GSIC  Groundwater Surface Water Interface Criteria 
HASP  Health and Safety Plan  
MDEQ  Michigan Department of Environmental Quality 
PFAS  Perfluoroalkyl Substances 
PID  Photoionization Detector 
QAPP  Quality Assurance Project Plan 
QA  Quality Assurance 
QC  Quality Control 
RCRA  Resource Conservation and Recovery Act 
R&W/GZA  Rose & Westra, a Division of GZA GeoEnvironmental, Inc. 
RWP  Removal Work Plan 
Site  Former Wolverine Tannery, Rockford, Michigan 
SOP  Standard Operating Procedure 
SPLP  Synthetic Precipitation Leaching Procedure 
SPT  Standard Penetration Test 
SVOC  Semi‐Volatile Organic Compound 
TAL Metals  AL, Hg, Sb, As, Ba, Be, B, Cd, Cr Total, Cr VI, Co, Cu, Fe, Pb, Mg, Mo, Ni, Se, Ag, Na, Ti, Tl, V, and Zn 
TCE  Trichloroethene a.k.a. trichloroethylene 
TCLP  Toxicity Characteristic Leaching Procedure  
TOC  Total Organic Carbon 
TSCA  Toxic Substances Control Act 
UAO  Unilateral Administrative Order 
µg/kg  Micrograms Per Kilogram  
VOC  Volatile Organic Compound 
Wolverine  Wolverine World Wide, Inc. 
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1.0 INTRODUCTION 

On behalf of Wolverine World Wide, Inc. (Wolverine), Rose & Westra, a Division of GZA GeoEnvironmental, Inc. 
(R&W/GZA), prepared this Extent of Contamination Study Removal Work Plan (RWP) in response to EPA’s UAO4 
effective February 1, 2018, associated with the Former Wolverine Tannery and House Street Disposal Site.  This 
RWP responds to the required actions to be implemented in Section XI. (Work to be Performed), Paragraph 18 a. 
through g. of the UAO related to the Former Wolverine Tannery in Rockford, Michigan (“Site”)5.  As required in 
UAO Section XI. Paragraph 20 (a), this RWP includes a schedule for the work required by the UAO.  The objectives 
of the removal actions described in this RWP identify and assess the extent of COCs on the Site.   
 
A draft HASP and FSP for the Site and a draft QAPP, prepared by R&W/GZA, dated March 5, 2018, have been 
submitted  to EPA.    EPA has provided  comments, dated March 26, 2018, on  the  FSP and QAPP.   R&W/GZA  is 
preparing responses to EPA's comments.   
 
This RWP contains references to ongoing PFAS investigation activities concurrently being performed under MDEQ 
supervision pursuant to Part 201 of the Michigan Natural Resources and Environmental Protection Act.   These 
references are included to providing factual background and context.   
 
 
2.0 BACKGROUND 

Information summarized in this section is based on R&W/GZA’s understanding of Site conditions as documented 
in the reports listed in Appendix A which are incorporated herein by reference.  Site documents were reviewed 
along  with  publicly  available  historical  maps  and  aerial  photographs,  and  the  results  of  previous  subsurface 
evaluations relative  to  the  information  included  in UAO Section  IV.  (Findings of Fact) and development of  the 
Extent of Contamination Study.   
 
This Site historically had a street address of 123 North Main Street, Rockford, Michigan.  The location of the Site 
and recent Site/Site vicinity ground surface conditions are depicted on Figure 1.   The Rogue River flows to the 
south along the western boundary of the Site, and Rum Creek transects the Site from east to west.  A pedestrian 
path (i.e., White Pine Trail) is located along the western boundary of the Site, and Main Street is located along the 
eastern boundary of the Site.  A parking lot adjoins the Site to the north.  A parking lot and commercial properties 
adjoin the Site to the south, and parking lots and residential properties are located east of Main Street.   
 
The Site was first developed in the 1800s, with an ice house,  lumber yard and associated coal storage located 
north of Courtland Street and west of Main Street in the late 1800s.   A shoe factory was constructed north of 
Rum Creek circa 1903, and the  tannery was constructed south of Rum Creek circa 1908.   Both buildings were 

                                                            
4 CERCLA Docket No. V‐W‐18‐C‐004 
5 The UAO and certain other documentation refer to the Tannery's historical street address of 123 Main Street in Rockford.  This street 

address was changed many years ago.  The former Tannery site addressed by this RWP is comprised of eight (8) parcels of property having 
the street addresses and legal descriptions set forth in Wolverine's revised draft Notice to Successors in Title, submitted to OSC Kimble on 
March 7, 2018.  The Tannery site is also illustrated in Figure 1 attached. 
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expanded throughout the years, with the tannery expanding to the south and west onto formerly‐residential land 
and a lumber/coal yard, respectively.  The tannery operated until 2009 and was demolished during 2010 and 2011.   
The foundations of the demolished tannery buildings were left in place (i.e., after demolition), covered with fill 
and topsoil, and seeded.  In certain locations, up to 8 feet of fill material was placed over the remnants of the 
foundations.  A retail outlet store and certain paved parking areas remain on the Site (Figure 1).   
 
Subsurface  investigations  including  sampling  and  laboratory  analysis  of  soil,  sediment,  groundwater,  surface 
water,  and  pore  water  have  been  performed  on  the  Site  on  behalf  of  Wolverine  by  R&W  and  R&W/GZA.  
Investigations  commenced  in  2011  and  have  progressed  continuously  since  that  time.    EPA  and MDEQ  have 
periodically participated in the investigations which included performing over sixty soil borings, analyzing or field 
screening  over  40  soil  samples,  installing  47  monitoring  wells,  collecting  and  testing  over  140 groundwater 
samples, 55 pore water samples, and 18 surface water samples.   
 
A Site Plan  is provided as Figure 2A which  identifies  the  locations of monitoring wells, soil borings, and other 
sampling  locations.  Locations  from which soil  samples were submitted  for analytical analyses are depicted on 
Figure 2B.  The results of the previous Site investigations and R&W/GZA’s knowledge of Site (including documents 
summarized in Appendix B) use provide a significant level of characterization of the subsurface environmental 
conditions at the Site.   
 
Local hydrogeology, summarized in the CSM, includes fill and shallow sand dominated alluvial deposits overlying 
a  relatively  thick  sequence  of  alternating  sand  and  silt/clay  deposits  at  generally  between  10  to  20  feet.  
Groundwater flow within the alluvial deposits is generally toward the west with discharge to the Rogue River, and 
locally to Rum Creek (Figure 3).   
 
Based on ground surface topography and the location of surface water bodies adjacent to the Site, the vertical 
groundwater flow within deeper overburden (i.e., from the alternating sand and silt/clay deposits to the alluvial 
sand  deposits)  was  assumed  to  be  upward.    However,  the  results  of  water  level  gauging  within  recently 
constructed  multilevel  well  clusters  (MW‐301A  through  D;  MW‐303A  through  E;  MW‐309A  through  D;  and 
MW‐310A through C) preliminarily indicate a vertically downward hydraulic component of the hydraulic gradient 
from the alluvial sand deposits to the silt and clay deposits (Figure 3).  Additional hydraulic head data from within 
the  upper  silt/clay  deposits  are  being  collected  and  the  lateral  continuity  of  the  silt/clay  deposits  is  being 
investigated to further evaluate vertical groundwater flow and COC transport for the ongoing PFOA/PFOS‐related 
investigation.   
 
The  Tannery  operated  for  approximately  100  years  to  produce  leather  primarily  for  footwear.    The  tanning 
processes used a variety of chemicals, including salt, surfactants (i.e., detergents/soap) for fatliquoring (adding oil 
to the tanned hide), lime and sodium sulfide, ammonium salts, enzymes, sulfuric acid and chromium sulfate to 
tan the hide, and various dyes, colorants, oils, and protectants/additives.  Wolverine also used solvent‐borne and 
water‐borne finishes over the decades.   
 
COCs identified in samples collected from the Site and locations downgradient of the Site include VOCs, SVOCs, 
arsenic, chromium, acetate, ammonia, chloride, and sodium.  These COCs are likely related to the Site and exceed 
regulatory soil and groundwater criteria in some samples.  However, some observed analytes may be related to 
background or off‐Site sources.  
 



June 18, 2018 
Extent of Contamination Study Removal Work Plan – Revision 0 

Former Wolverine Tannery 
File No. 16.0062335.02 

Page| 3 
 
 

 

 

Hides and leather scraps have been encountered in soil borings drilled north of Rum Creek, between the retail 
outlet store and the White Pine Trail.  Leather scraps have also been encountered within soil samples collected 
between the White Pine Trail and the Rogue River.  The approximate lateral extents of hides and leather scrap 
based on borings performed by R&W during 2013 are depicted on Figure B5 in Appendix B.   
 
 
3.0 EXTENT OF CONTAMINATION STUDY 

Proposed sampling, analysis, data evaluation, and reporting constituting the required Extent of Contamination 
Study  are  summarized  in  this  section.    This  section  also  includes  a  summary  of  the  technical  approach  and 
objectives of  the proposed work.    The Extent of Contamination Study  is organized  into  tasks described  in  the 
following  subsections  in  the  general  order  that  they  would  be  performed;  however,  certain  tasks  may  be 
performed concurrently.   
 
Detailed subsurface exploration techniques, sampling procedures and laboratory analyses are provided in the FSP.  
Detailed SOPs including methodology, equipment, and documentation protocols, are provided in Appendix A of 
the QAPP. 
 
3.1 TECHNICAL APPROACH 

The  proposed  Extent  of  Contamination  Study  tasks were  selected  to  provide  supplemental  and  confirmatory 
concentration data to further evaluate the distribution of Site COCs and transport and fate, including transport to 
the Rogue River and human receptor pathways.  Data collection includes:  (1) supplemental samples collected in 
the vicinity of identified potential sources (biased soil borings and sampling locations); and (2) data collected to 
search for other potential COC sources (random soil borings and sampling locations).     
 
Objectives of Extent of Contamination Study include: 
 
 Conduct  Extent  of  Contamination  Study  to  determine  vertical  and  horizontal  limits  of  COCs  (on‐site  and 

adjacent to the Site) for soil, sediment, and groundwater; 

 Further evaluation of groundwater surface water interactions (potential mass flux/transport velocity); and 

 Evaluation of the potential for VOC vapor intrusion into buildings.  

Elements  of  this  Extent  of  Contamination  Study  may  be  modified  based  on  the  results  of  on‐going  Site 
investigations and the results of the investigations proposed herein.   
 
3.2 EXTENT OF CONTAMINATION STUDY TASKS 

 Site Control 

Warning signs ‐ “Warning: Investigation Ongoing at This Site, No Trespassing” ‐ will be posted on the existing Site 
fence.  Active work areas outside of the Site fence will be posted with warning signs and cordoned off using traffic 
cones and caution tape during the times when work is taking place.    
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 Proposed Laboratory Analytes  

Each of the samples collected for  laboratory analyses during completion of the Extent of Contamination Study 
tasks described in the remainder of Section 3.2, excluding soil vapor samples, will be submitted for analysis of the 
following:  
 
 VOCs;  

 SVOCs; 

 Metals Al, Sb, As, Ba, Be, B, Cd, Cr Total, Cr VI, Co, Cu, Fe, Pb, Mg, Hg, Mo, Ni, Se, Ag, Na, Ti, Tl, V, and Zn (TAL 
metals); 

 Acetate;  

 Total ammonia, nitrate, and nitrite;  

 Chloride; 

 CN (total and available);  

 Formate;  

 Acetate; 

 Total phosphorus;  

 Sulfate and sulfide. 

Sufficient soil will be collected and submitted to the laboratory so the Toxicity Characteristic Leaching Procedure, 
SW‐846  Method  1311  (TCLP)  metal  analysis  can  be  performed  if  the  laboratory  identifies  total  metal 
concentrations exceeding 20 times their maximum TCLP values for hazardous waste.  
 
Samples submitted for laboratory analyses will be analyzed in accordance with the methods described in the QAPP 
and FSP.   
 
Soil vapor samples will be submitted for laboratory analysis of VOCs as described in Section 3.2.10.   

 Site‐Specific Health and Safety Plan 

A Site‐specific Draft HASP addressing the activities described in the RWP was previously submitted to EPA.   

 Soil Sampling 

The soil sampling strategy includes collection of soil samples from identified AOCs, and in consideration of the size 
and historic use of the Site, from locations selected based on a grid overlain on the Site plan.  The intent of the 
strategy is to further evaluate soil quality within identified AOCs, as well as throughout the remainder of the Site 
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using non‐biased methods.  A minimum of 102 soil sampling locations are proposed in the following subsections, 
including: 
 
 Twenty‐five sampling locations along the White Pine Trail and AOCs F and H;  

 Seventeen soil sampling locations within AOCs B through E, G, and J;  

 Seven soil sampling locations within the footprint of former waste treatment plant structures; 

 Two soil sampling locations along the waste treatment plant pipe runs; and 

 Fifty‐one soil sampling locations based on the Site sampling grid. 

R&W/GZA  field personnel will  continuously  screen  soil  samples  collected as described  in  this  subsection  (i.e., 
subsection 3.2.4) in the field for the presence of COCs including visual, olfactory, XRF, and PID methods.  Field 
screening  will  be  performed  in  minimum  1‐foot  intervals.    Soil  samples  collected  for  laboratory  analysis,  as 
described in the following subsections (i.e., subsections 3.2.4.1 and 3.2.4.2), will be submitted for analysis of the 
parameters listed in Section 3.2.2.  Samples submitted for laboratory analyses will be analyzed in accordance with 
the methods described in the QAPP and FSP.   
 
The following subsections summarize the proposed sampling locations.   

3.2.4.1 AOC Sampling 

This subtask includes collecting soil samples from AOCs B through H as depicted on Figure 4B; the former 
maintenance area (excavated during 2010); S‐1 soil sampling area; near the former Primary Clarifier; and along 
the White  Pine  Trail.    Fifty‐one  soil  sampling  locations  associated  with  AOC  sampling  are  proposed  and  are 
depicted on Figure 4B.   Additional  samples maybe collected at  the discretion of EPA or R&W/GZA.   Final  soil 
sample  locations  will  be  selected  in  the  field  based  on  access.  AOC  A  will  be  addressed  by  installation  of  a 
groundwater monitoring well (Section 3.2.6) due to access limitations.   

    White Pine Trail/Tannery Waste Area 
 
The objective of the proposed soil sampling between the White Pine Trail and the Rogue River and within and 
near AOCs F and H is to visually observe fill, where present, for the presence of leather scrap and hides.  This soil 
sampling is focused on areas north of Rum Creek that have not previously been sampled, with limited confirmatory 
sampling south of Rum Creek.  A total of 25 soil sampling locations associated with the White Pine Trail/Tannery 
Waste Area are illustrated on Figure 4B.  The number of sampling locations is a function of the proposed spacing 
between samples, topography, and locations of prior borings.  Soil sampling locations along the White Pine Trail 
were selected based on topography and the location of previous soil borings to further evaluate the potential 
presence of leather scrap and hides between the White Pine Trail and Rogue River.  Within the area immediately 
north  of  the  current  known  lateral  extent  of  leather  scrap  an  approximate  50‐foot  spacing  between  sample 
locations is proposed due to the proximity to the leather scrap.  Further north and to the south of Rum Creek an 
approximate 100‐foot spacing is proposed. 
 



June 18, 2018 
Extent of Contamination Study Removal Work Plan – Revision 0 

Former Wolverine Tannery 
File No. 16.0062335.02 

Page| 6 
 
 

 

 

Direct push drilling methods will be used to continuously collect soil samples throughout the fill layer.  Borings will 
be advanced until native soils are encountered.  Soil borings will be collected in 5‐foot long disposable sleeves and 
photographed by R&W/GZA upon retrieval from the borehole.   
 
In areas that cannot be safely accessed using a direct push drill rig, R&W/GZA personnel will observe the riverbank 
and slope for leather scrap.  Observations will be made from the top of the slope and from the Rogue River via 
watercraft.  Observations will include photographic documentation of the ground surface.  Hand auger borings 
will be performed in areas that are not accessible to a drill rig.  Performance of hand auger borings will be based 
on the conditions encountered in adjacent direct push soil borings; observations of the riverbank and slope; and 
the ability to maintain worker safety.   
 
R&W/GZA field personnel will continuously screen soil samples  in the field for the presence of COCs including 
visual, olfactory, XRF, and PID methods.  Field screening will be performed in minimum 1‐foot intervals.    
 
At each soil sampling location, two soil samples will be collected for laboratory analyses, including a soil sample 
collected from the upper 2 feet of the native soil.   Soil samples will be submitted for total COC analyses listed in 
Section 3.2.2.   
 
At each soil sampling location where leather scrap and/or hide is observed, the presence of these materials will 
be documented and will be included in the soil samples or as separate samples from each location where it  is 
encountered and will be submitted for laboratory analysis for the parameters listed in Section 3.2.2.  Scrap/hide 
samples may be analyzed using  the SPLP and TCLP at  the discretion of EPA and R&W/GZA.   Sufficient sample 
volume will be collected to allow TCLP analysis if total metals concentrations exceed 20‐times the TCLP criteria.   
 
Soil borings will be backfilled with drill cuttings and/or bentonite, as necessary, from the respective boring.   

 
AOCs B through E, G, and J 

 
The rationale for soil sample collection within AOCs B through E, G, and J is summarized on Figure B5 in 

Appendix B.   At these soil sampling locations, soil samples will also be collected continuously from the ground 
surface using direct push boring methods.  A total of 17 soil sampling locations related to AOCs B through E, G, 
and J are illustrated on Figure B4.  The number of sampling locations proposed is based on the size of each of the 
AOCs and our professional judgment.  Additional sampling locations may be selected based on degree to which 
the AOCs can be located at the Site.  Borings will be advanced to approximately 5 feet below the bottom of clean 
fill or original ground surface if fill is not encountered.  If field screening suggests COCs are potentially present in 
a  boring,  the  soil  sampling will  continue  vertically  downward within  the  boring  until  no  evidence  of  COCs  is 
identified based on field screening.   

 
Where former building floor/foundation slabs are encountered, the slab will be cored to provide access to soils 
beneath the slab.   Use of an excavator or backhoe will be required at these  locations to remove clean fill and 
provide access for coring floor slabs.  At certain locations, up to 8 feet of fill may be present over the remnants of 
the former building foundations.  R&W/GZA anticipates that the thickness of fill will prohibit entry into some of 
the  excavations  necessary  to  core  through  remnants  of  the  former  building  floor/foundation  slabs.    In  these 
locations, conventional drilling methods may be used to penetrate the former building floor/foundation slabs and 
collect soil samples.  Drilling methods may include conventional cased borings (advanced using drive and wash or 
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spun casing methods), and/or hollow steam auger methods.  Drilling methods will be selected by R&W/GZA field 
staff with approval by EPA representatives based on the conditions encountered.  The objective of the selection 
of drilling method at each of the locations will be to minimize the amount of drilling/coring water necessary to 
penetrate the former building floor/foundation slab and maintain the representativeness of the soil beneath the 
former building floor/foundation slabs.  If the presence of foundations (i.e., footings and foundation walls) or the 
construction of the slab (i.e., thickness or presence of reinforcing bars) make coring impracticable, an alternate 
location will be selected as close to the proposed sampling location, as is practicable.    
 
R&W/GZA field personnel will continuously screen soil samples in the field for general indicators of the presence 
of COCs in soil including visual, olfactory, XRF, and PID methods.  Field screening will be performed in minimum 1‐
foot intervals.  If field screening suggests COCs are potentially present in any boring, the soil sampling will continue 
vertically  downward  within  the  boring  until  no  evidence  of  COCs  is  identified  based  on  field  screening,  and 
appropriate samples will be collected to determine the vertical extent of the contamination.     
 
A minimum of two soil samples from each boring location will be collected for laboratory analysis, including one 
sample  collected  from  the  upper  2  feet  of  the  soil  boring  relative  to  the  ground  surface  elevation  prior  to 
demolition  and  one  sample  collected  from  the  remainder  of  the  boring  selected  by  EPA  and  R&W/GZA  field 
personnel based on the results of field screening.  Analytes are listed in Section 3.2.2.  Refer to the FSP and QAPP 
for  detailed  sampling  procedures,  sample  preservation,  sample  packaging,  chain  of  custody,  field QA  and QC 
sample requirement, and laboratory QA/QC.    
 
Soil borings will each be backfilled with drill cuttings and/or bentonite, as necessary, from the respective boring.  
At locations where excavations are performed to allow access for coring though former floor slabs, excavations 
will be backfilled, topsoil replaced, and grass seed applied to the ground surface.   

    Former Wastewater Treatment Plant and Pipe Run 

Soil borings will be drilled at the locations depicted on Figure 4B within the former wastewater treatment 
plant (WWTP) and adjacent to the untreated wastewater pipe run (WWTP influent  line).   Soil boring  locations 
include a total of 7 borings drilled within the footprints of former WWTP structures and 2 borings drilled adjacent 
to the WWTP influent line.  Former WWTP structures include the primary clarifier; final clarifier; WWTP building; 
wet well; equalization tanks; and aeration tank.   The soil borings will be drilled, and soil samples collected for 
laboratory analysis to evaluate the potential for historical releases and presence of residual soil contamination 
from the WWTP structures and from pipe run that formerly connected the tannery to the WWTP.  Certain grid‐
based  sample  locations  will  also  provide  data  to  evaluate  the  potential  for  historical  releases  from  these 
structures.    
 
At each of these soil sampling locations, soil samples will be collected continuously from the ground surface using 
direct push boring methods.  R&W/GZA field personnel will continuously screen soil samples in the field for the 
presence of COCs including visual, olfactory, XRF, and PID methods.  Field screening will be performed in minimum 
1‐foot intervals.  Borings will be advanced to approximately 5 feet below the bottom of clean fill or original ground 
surface  if  fill  is not encountered.    If  field screening  indicates COCs are potentially present  in a boring,  the soil 
sampling will  continue vertically downward within  the boring until  no evidence of  contamination  is  identified 
based on field screening.  A minimum of two soil samples from each boring location will be collected for laboratory 
analysis, with soil samples collected based on the results of field screening.   
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Where  former  building  floor/foundation  slabs  are  encountered,  procedures  used  to  access  soil  beneath  the 
floor/foundation slabs will be consistent with those described for AOCs B through E, G, and J.   
 
Soil borings will each be backfilled with drill cuttings and/or bentonite, as necessary, from the respective boring.  
At locations where excavations are performed to allow access for coring though former floor slabs, excavations 
will be backfilled, topsoil replaced, and grass seed applied to the ground surface.   

3.2.4.2 Grid‐Based Soil Sampling 

Under this subtask, soil samples will be collected at locations selected within an equilateral triangular grid 
superimposed on the site.  The maximum length of the side of a triangle within the grid will be 194 feet.  Within 
the central portion of the Site, the length of the sides of the triangle will be decreased to 97 feet reflective of the 
historical Site use depicted in Appendix B.  The proposed grid was developed using VSP76.  Assuming a circular 
hot spot with a radius of 50 feet and the proposed triangular grid spacing within the central portion of the Site 
(i.e., 97 feet), VSP7 calculates a 95 percent probability of finding the hot spot.   
 
Soil  samples will  be  collected  at  the  grid  nodes,  except  for  locations where  previous  soil  samples  have  been 
collected within approximately 25  feet of  the  grid node.   R&W/GZA proposes  to  collect 51  supplemental  soil 
samples based on the grid‐based sampling approaches.  R&W/GZA field personnel will continuously screen soil 
samples in the field for the presence of COCs including visual, olfactory, XRF, and PID methods.  Field screening 
will be performed in minimum 1‐foot intervals.  If field screening suggests COCs are potentially present in a boring, 
the soil sampling will continue vertically downward within the boring until no evidence of COCs is identified based 
on field screening.   
 
Sampling and analytical methods are described in the FSP and QAPP, respectively.   

 Monitoring Well Installation 

Groundwater monitoring wells will be constructed within the upper sandy deposits at locations identified below 
(Section 3.2.4).  R&W/GZA anticipates  installation of up to approximately 10 additional monitoring wells.   The 
primary objective of  the monitoring well  installation program will be  to provide sampling  locations  to  further 
evaluate  groundwater  surface  water  interactions  including  COC  transport.   Monitoring  well  installation  will 
include: 
 
 A minimum of five monitoring wells installed along the downgradient Site boundary (i.e., the Rogue River); 

 One groundwater monitoring well installed downgradient of the location of a former heating oil tank shown 
within the outlet store (AOC A, Figure 4A).  Based on the proximity of this AOC relative to the existing retail 
outlet building (i.e., location within the courtyard and potentially beneath the building), soil sampling is not 
proposed;  

 One groundwater monitoring well installed downgradient of the S‐1 soil sampling area to evaluate potential 
presence of  TCE  in  groundwater  and potential  for migration  to  indoor  air  (Figure 4A).    Evaluation of  TCE 

                                                            
6 Visual Sampling Plan 7 (version 7.10), © Battelle Memorial Institute, released December 22, 2017.  
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concentration in groundwater is proposed based on the detection of TCE in soil samples collected in the S‐1 
soil sampling area;  

 One groundwater monitoring well installed in the location of the former piping runs where process piping was 
located, to evaluate the potential for historical releases from and residual COC soil contamination related to 
the piping runs; and  

 Additional wells may be installed, if necessary to meet the objectives of the Extent of Contamination Study, 
at locations to be selected in the field and coordinated with MDEQ and EPA.    

Soil  samples  will  be  collected while  drilling  at  each monitoring well  location.    R&W/GZA  field  personnel  will 
continuously screen soil samples  in the field for the presence of COCs including visual, olfactory, XRF, and PID 
methods.  Field screening will be performed in minimum 1‐foot intervals.  If field screening results suggest COCs 
are potentially present, soil sampling will continue vertically downward within the boring until no evidence of 
COCs is  identified based on field the screening.   However, no boring will be drilled vertically downward into a 
potential confining layer, where penetrating the layer may increase the potential for downward vertical transport 
of COCs.  If evidence of COCs are identified at depth and a potential confining layer is also identified in the boring, 
a decision to continue or discontinue the boring will be made in the field and coordinated with MDEQ and EPA. 
 
At each boring location, two soil samples will be collected for laboratory analyses, including a soil sample collected 
from  the  upper  2  feet  of  the  native  soil.      Soil  samples  will  be  submitted  for  total  COC  analyses  listed  in 
Section 3.2.2.  Sampling and analytical methods are described in the FSP and QAPP, respectively.   
 

 Groundwater Quality Sampling 

One  round  of  groundwater  samples  will  be  collected  from  the  monitoring  wells  installed  per 
Section 3.2.5.  Sampling of newly installed wells will be performed a minimum of two weeks following installation 
and development.   Additionally, one round of groundwater samples will be collected from existing monitoring 
wells in consultation with EPA representatives to provide data needed to evaluate water quality trends, and for 
comparison to the data for samples collected from the newly installed wells.  Existing wells will be selected for 
sampling based on historical water quality data and the results of the preceding tasks, including the results of the 
initial sampling round from the newly installed monitoring wells.  Existing well sampling will focus on wells located 
proximate to newly installed wells.  The primary objective of sampling existing wells concurrent with the newly 
installed wells is to provide data needed to evaluate concentrations detected in the newly installed wells relative 
to  historic  spatial  and  temporal  concentration  trends  (i.e.,  are  data  collected  from  newly  installed  wells 
representative of a larger spatial or temporal trend that may impact their interpretation).   
 
R&W/GZA will collect groundwater samples following the “Low Stress (low flow) Purging and Sampling Procedure 
for  the  Collection  of  Groundwater  Samples  from Monitoring Wells,”  by U.S.  EPA,  Region  I,  Revision  4,  dated 
September 19, 2017 (EPA Region I, 2017).  Refer to the FSP and QAPP for detailed sampling procedures, sample 
preservation, sample packaging, chain of custody, field QA and QC sample requirement, and laboratory QA/QC 
requirement.    Analytes  are  listed  in Section  3.2.2.    Groundwater  purged  during  the  sampling  process will  be 
managed as described in Section 6.0.  
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 Surface Water Quality Sampling 

Two rounds of surface water samples will be collected from the seven locations illustrated on Figure 4A.  Collection 
of the second round of surface water samples will be performed a minimum of one month after the first round.  
Surface water samples will be collected during periods of normal to low flow as observed during normal summer 
conditions.   The  locations were selected to provide data to evaluate site and background contributions to the 
concentrations of Site‐related COCs.  Surface water sampling will include locations up‐ and downstream of the 
Site on the Rogue River; up‐ and downstream ends of Rum Creek; up‐ and downstream of the confluence of the 
Rogue River and Rum Creek, and at a point within the area downstream of the former waste water treatment 
facility.   
 
The surface water sampling task will also include observation of the eastern shoreline of the Rogue River from the 
Rogue River to identify outfalls to the Rogue River.  Observations will be made along the Site boundary with the 
Rogue River.  Water quality samples will be collected from outfalls if the source of the water may be related to 
the Site (i.e., municipal storm drains will not be sampled).     
 
Analytes  are  listed  in  Section  3.2.2.    Refer  to  the  FSP  and  QAPP  for  detailed  sampling  procedures,  sample 
preservation, sample packaging, chain of custody, field QA and QC sample requirement, and laboratory QA/QC 
requirement.   

 Stream Flow and Level Gauging  

Stream flow and  level will be gauged at selected  locations to provide data for the evaluation of groundwater‐ 
surface  water  interactions  and  COC  transport.    Stream  flow  within  Rum  Creek  will  be  directly  measured  at 
Main Street and the pedestrian bridge  just upstream from the confluence of Rum Creek and the Rogue River.  
Measurements will include channel cross‐section profiling and flow velocity measurement.  Stream flow for the 
Rogue River will be obtained from the USGS Rockford Dam gage.   
 
Surface  water  elevation  reference  points  will  be  established  within  the  Rogue  River  at  the  upstream  and 
downstream ends of the Site; the confluence of the Rogue River and Rum Creek; at the Rockford Dam; and on 
Rum  Creek  at  Main  Street.    Each  of  the  surface  water  gauging  locations  will  be  equipped  with  a  pressure 
transducer set to record water levels on a minimum frequency of once every four hours.  The pressure transducers 
will be removed at the end of the study or before winter conditions.   

 Supplemental Sediment Sampling 

Samples of sediment will be collected within the Rogue River and Rum Creek to supplement historical sampling 
along  riverbanks  and  provide  background  sediment  quality  data.    Samples  will  be  collected  by  R&W/GZA 
personnel  within  depositional  environments  in  the  stream  channels.    Current  depositional  environments 
immediately upstream and adjacent to the Site will be identified and field mapped by R&W/GZA.  Preliminarily 
proposed sampling locations are illustrated on Figure 4C, including 10 transects of the Rogue River.  Each of the 
transects will include a minimum of three sampling locations (i.e., a minimum of 30 sediment sampling locations).   
 
Sediment samples will also be collected from: 

 Rum Creek at locations upstream of the eastern Site boundary and on Site, upstream of the confluence 
with the Rogue River; 
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 An apparent eddy area on east side of the Rockford Dam; 

 Well‐used access points along the edge of the Rogue River; and  

 The islands located within the Rogue River from the upstream end of the site to the Rockford Dam (island 
sampling locations may be located along transects but are in addition to the three minimum sampling 
locations along each transect).  The location and number of island sediment samples will be selected in 
the field in consultation with MDEQ and EPA. 

 
The preliminary  locations depicted on Figure 4C may be modified following the field mapping of depositional 
environments;  however,  a  minimum  of  10  transects  will  be  completed  including  one  transect  located 
downstream of  the Rockford Dam.   Final mapping of  the depositional environments will  include collection of 
sediment cores using a vibracoring or manual coring techniques to evaluate grain size distribution to document 
the type of a depositional environment at the selected sampling location.    
 
At least two samples will be collected from each location, unless no sediment exists.  If no sediment exists, one 
sample will be collected of the bottom core material.    If the thickness of sediment encountered at a sampling 
location  is equal  to or greater  than 6  feet, a  total of 3  sediment samples will be collected  from the sampling 
location.   
 
Sediment samples will be collected using a manually driven or hand held vibratory coring device.  To the extent 
technically feasible using the coring method, sediment will be cored to the depth necessary to collect samples fine 
grained sediment (fine sand and silt to clay) representative of relatively lower energy depositional environments.  
R&W/GZA field personnel will continuously screen soil samples in the field for COCs using visual methods.   
 
Samples will be submitted for laboratory analysis, including Site‐related parameters listed in Section 3.2.2, as well 
as  TOC,  and  grain  size  distribution.    Refer  to  the  FSP  and  QAPP  for  detailed  sampling  procedures,  sample 
preservation, sample packaging, chain of custody, field QA and QC sample requirement, and laboratory QA/QC 
requirement.   

 Initial Vapor Intrusion Study 

An initial vapor intrusion study will be performed as required by UAO Paragraph 18(d).  The UAO states that the 
requirement is based on the reported historical use of TCE at the Tannery Property.  Limited concentrations of 
TCE have been detected in soil samples (S‐1‐W [200 µg/kg; 2.0‐2.5 feet] and S‐1‐N [61 µg/kg; 1.1‐1.7 feet]).   
 
The objective of the vapor intrusion evaluation will be to determine whether historical use of TCE at the Tannery 
results  in  potential  vapor  intrusion  into  buildings.    The  study  and  sampling  locations  will  be  performed  in 
consultation with EPA staff.  The proposed vapor intrusion evaluation data includes collecting soil vapor samples 
from the 9 locations depicted on Figure 4A along the perimeter of the Site where potentially occupied structures 
are located within 100 feet of the Site.  A soil vapor sample will also be collected near soil sample location S‐1‐W. 
 
Soil vapor samples will be submitted for laboratory analysis of VOCs by EPA Method TO‐15.  Soil vapor sampling 
techniques,  sampling  procedures  and  laboratory  analyses  are  provided  in  the  FSP.    GZA’s  SOP  including 
methodology, equipment, and documentation protocols, is provided in Appendix A of the QAPP (GZA SOP A22), 
which  incorporates  and  is  consistent  with  EPA  Science  and  Ecosystem  Support  Division  Operating  Procedure 
SESDPROC‐307‐R3). 
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Installation and sampling of a groundwater monitoring well will also be performed downgradient of the S‐1 soil 
sampling area to evaluate potential presence of TCE in groundwater and potential for migration to  indoor air.    
Evaluation  of  TCE  concentration  in  groundwater  is  proposed  based  on  the  detection  of  TCE  in  soil  samples 
collected  in  the  S‐1  soil  sampling  area,  which  is  the  only  area  in  which  TCE  has  been  detected  at  the  Site 
(Figure 4A).  
 

 Survey 

A survey of the location and elevation of ground surface at each of the soil and groundwater sampling locations 
will be completed by a surveyor licensed by the State of Michigan.  The top of the PVC riser of each monitoring 
well  will  also  be  included  in  the  survey  to  provide  a  reference  point  elevation  for  the  calculation  of 
groundwater/hydraulic  head  elevation.    The  location  and  elevation  of  surface  water  level  reference  points 
described in Section 3.2.8 will also be established by the surveyor.  Monitoring well and sampling locations will be 
surveyed to an accuracy of <1 foot; ground surface elevations will be determined to an accuracy of 0.1 foot; and 
elevations will be determined to an accuracy of 0.01 foot.    
 
Sediment sampling locations will be estimated by R&W/GZA field staff using Global Positioning System methods, 
with a lateral accuracy of 3 feet.   

 Data Evaluation and Reporting 

The information and data collected during completion of the Extent of Contamination Study will be evaluated by 
R&W/GZA relative to the previously‐presented Site investigation objectives.  Data will be evaluated as collected 
for  completeness  relative  to  the  objectives  of  the work,  and  data  gaps  identified  for  potential  supplemental 
sampling  consistent with  this RWP.    If  data gaps are  identified,  sampling  in accordance with  this Plan will  be 
initiated within one week of identifying the gap. 
 
The work performed will be summarized, where appropriate, along with historical data, and data from the Extent 
of Contamination Study will be compiled and presented in a report.   The report will  include figures and tables 
summarizing the information collected and results of soil, groundwater, and surface water sampling and analyses.   
4.0 REMOVAL ACTION IMPLEMENTATION 

Upon completion of the above scope of work, a preliminary risk evaluation will be performed to evaluate the 
potential human health and environmental pathways.   The preliminary risk assessment will  include comparing 
Site data to established EPA and State of Michigan environmental standards (ARARs for this site). 
 
The results of the risk evaluation will be provided to EPA for determination of the need for further removal actions.  
If  directed  by  EPA,  an  EE/CA  will  be  performed  and  this  section  will  be  updated  with  a  removal  action 
implementation plan, which will detail Site preparation and security measures, Site controls to prevent accidental 
releases  and  off‐Site  migration,  construction  and  operation  areas,  waste  staging  and  segregation  operation, 
decontamination zone, air monitoring and dust control, if applicable, confirmation sampling, waste transportation 
and disposal plan, Site restoration, etc.   
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5.0 OFF‐SITE MIGRATION CONTROL  

Based on the existing data, leather scrap and hides are present in certain areas north of Rum Creek.  The Site is 
generally covered with topsoil and vegetation or impermeable surfaces.  Therefore, the likelihood of COC off‐Site 
migration via air deposition, overland storm water flow, and erosion is low.  If investigation identifies or creates 
conditions conducive to erosion, control measures such as straw bales, silt fence, etc. will be implemented prior 
to conducting the investigative activity. 
 
During the investigation, excavated soil will be assumed to be contaminated and managed to prevent transport.  
Excavated soil will be placed on two layers of minimum 6‐mill polyethylene sheeting or stored within a drum or 
watertight covered container.  Soil piles will be covered with one layer of minimum 6‐mill polyethylene sheeting 
when not being actively accumulated or managed.   Excess soil  (i.e.,  soil  that cannot be placed back within an 
excavation or borehole) will be disposed of as described in Section 6.0.   
 
 
6.0 INVESTIGATION DERIVED WASTE DISPOSAL 

Except as noted, investigation‐derived materials from the proposed investigation work will be containerized and 
staged at the Site before being disposed off‐Site.  The soil or waste will be sampled in accordance with the permit 
for the selected disposal facility.  Potential waste characterization analyses include TCLP VOCs, semi‐VOCs, TCLP 
RCRA metals, and waste characteristics including ignitability, reactivity and corrosivity.  According to the EPA Off‐
Site Rule (40 CFR 300.440), the waste will be disposed of in a facility operating in compliance with the RCRA, the 
TSCA, or other applicable Federal or State requirements.   
 
Containerized  groundwater  from  sampling  and  well  development  activities  will  be  treated  using  GAC  and 
discharged to the ground surface adjacent to the sampling/well location where collected for locations within the 
area enclosed by the Site fence.  For sampling locations/wells  located outside of the area enclosed by the Site 
fence,  treated  groundwater will  be  discharged within  the  area  enclosed  by  the  Site  fence up  gradient  of  the 
sampling/well location.  The treatment system will include two GAC canisters in series and will be sized based on 
the results of existing Site groundwater data.     
 
 
7.0 ANTICIPATED SCHEDULE 

Per EPA’s direction, the investigation will be performed in 10 weeks from on‐site mobilization.  The final report 
summarizing the data and activities (including data points, photographs, and data tables; refer to Section 3.7) will 
be  submitted  one  calendar  month  from  receipt  of  the  last  electronic  data  deliverable  from  the  lab.    See 
Appendix C for an estimated project schedule.  

. 
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Appendix A – Reports by R&W/GZA   



APPENDIX A

REPORTS BY R&W/GZA

Document Name/Subject Line Document Date Document Type Addressee Author Pages

Wolverine World Wide - Former Rockford, Michigan Tannery - Post 

Demolition Environmental Investigation 9/19/2011 Letter Report D. Latchana, WWW M. Westra, R&W 11

CERCLA Preliminary Assessment Report for Wolverine World Wide 

Former Tannery 6/14/2012 Report USEPA J. Walczak, MDEQ 150

Wolverine World Wide (WWW) - Former Rockford, Michigan 

Tannery - Round 2 Environmental Investigation 2/6/2012 Letter Report D. Latchana, WWW M. Westra, R&W 333

Wolverine World Wide (WWW) - Former Rockford, Michigan 

Tannery - Round 2 Environmental Investigation 2/10/2012 Letter Report J. Walczak, MDEQ M. Westra, R&W 4

Wolverine World Wide (WWW) - Former Tannery, Status Report 8/31/2015 Memo

J. Pawloski and M. 

Gamble, MDEQ M. Westra, R&W 31

Slug Tests at the Former Wolverine World Wide Tannery 12/11/2014 Memo M. Gamble, MDEQ

J. Morehouse and 

M. Westra, R&W 7

December 2015 Pore Water Investigation - Former Wolverine World 

Wide Tannery 4/27/2016 Report WWW R&W 101

Summary of Concerns - Related to the Recent Demolition of the 15-

acre Wolverine World Wide, Inc. Tannery Site in Rockford, MI and 

Its Long-Term Environmental Impact on the Rogue River Watershed 6/21/2011 Report S. Erickson, MDEQ Unknown 169

Wolverine World Wide, Inc. (Wolverine) PFAS Response 11/2/2017 Correspondence D. Latchana, WWW S. Leeming, MDEQ 3

Phase I Environmental Site Assessment Michigan Northern Railroad 

Between Courtland and Main Streets Rockford, Michigan 1/10/1994 Report MDEQ

Fishbeck, 

Thompson, Carr & 

Huber, Inc 56

Staff Report: A Biological Survey of the Rogue River Watershed Kent 

and Newaygo Counties, Michigan, August 1998 8/1/2003 Report Unknown

D. Rockafellow, 

MDEQ 25

Staff Report: A Biological Survey of the Rogue River Watershed Kent 

and Newaygo Counties, Michigan, August 2003 8/1/2004 Report Unknown

D. Rockafellow, 

MDEQ 30

Pollution Incident Prevention Plan for Wolverine Leathers Division 1/1/2007 Report Unknown Wolverine Leathers 86

Wolverine World Wide - Additional Wastewater Treatment Plant 

Data Various Various - Correspondence at end of fileVarious Various 53

Certified Sanborn Map Report 11/1/2012 Report WWW EDR 21



APPENDIX A

REPORTS BY R&W/GZA

Document Name/Subject Line Document Date Document Type Addressee Author Pages

The EDR Aerial Photo Decade Package 11/2/2012 Report WWW EDR 12

The EDR Radius Map Report with GeoCheck 11/1/2012 Report WWW EDR 180

The EDR-City Directory Image Report 11/7/2012 Report WWW EDR 23

EDR Historical Topographic Map Report 11/1/2012 Report WWW EDR 9

Report of soils and Foundation Investigation for the Wolverine 

World Wide Sewage Disposal System 6/10/1976 Report

B. Elenbaas, 

Fishbeck, Thompson, 

Carr & Huber, Inc.

E. Paas, Materials 

Testing Consultants, 

Inc. 38

Wolverine World Wide, Inc. - Former Tannery 11/8/2017 Report

A. Hendershott, 

MDEQ

M. Westra and L. 

Powers, R&W/GZA 339

Wolverine World Wide - Former Tannery, Status Report Southern 

Investigation Area (south of Rum Creek) 2/3/2014 Memo

J. Pawloski and M. 

Gamble, MDEQ M. Westra, R&W 20

Former Wolverine World Wide Tannery, Rockford, Michigan 3/20/2014 Letter Report M. Gamble, MDEQ M. Westra, R&W 60

Part I of Wolverine World Wide's Response to U.S. EPA's Request for 

Information Pursuant to Section 104 of CERCLA for Wolverine World 

Wide's Former Tannery Site (SSID: C593) in Rockford, Michigan 4/12/2012 Correspondence G. Watts, USEPA

M. Robinson, 

Warner Norcross & 

Judd 1

Wolverine World Wide's Response to U.S. EPA's Request for 

Information Pursuant to Section 104 of CERCLA for Wolverine World 

Wide's Former Tannery Site (SSID: C593) in Rockford, Michigan, Part 

I 4/12/2012 Letter Report USEPA J. O'Brien, WWW 4

Part II of Wolverine World Wide's Response to U.S. EPA's Request 

for Information Pursuant to Section 104 of CERCLA for Wolverine 

World Wide's Former Tannery Site (SSID: C593) in Rockford, 

Michigan 5/18/2012 Correspondence G. Watts, USEPA

M. Robinson, 

Warner Norcross & 

Judd 1

Wolverine World Wide's Response to U.S. EPA's Request for 

Information Pursuant to Section 104 of CERCLA for Wolverine World 

Wide's Former Tannery Site (SSID: C593) in Rockford, Michigan, Part 

II 5/18/2012 Letter Report USEPA J. O'Brien, WWW 9
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Appendix B – Historical Site Use Summary   
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Appendix C – Estimate Project Schedule 



ID Task 
Mode

Task Name Duration Start Finish

1 Unilateral Administrative Order (UAO) 141 days Wed 5/30/18 Wed 12/12/18

2 Submittal of Final Removal Work Plan 0 days Wed 5/30/18 Wed 5/30/18

3 EPA Approval of Removal Work Plan 0 days Tue 6/5/18 Tue 6/5/18

4 Site Work 120 days Wed 6/6/18 Tue 11/20/18

5 Notify EPA 48 Hours Prior to Performing On‐Site Work 1 day Wed 6/6/18 Wed 6/6/18

6 Notify EPA and State 7 Days Prior to Sample Collection 
Activities

1 day Thu 6/7/18 Thu 6/7/18

7 Mobilization 5 days Mon 6/11/18 Fri 6/15/18

8 Placement of Warning Signs 1 day Mon 6/18/18 Mon 6/18/18

9 Supplemental Sediment Sampling (3.2.10) 14 days Wed 6/20/18 Mon 7/9/18

10 Rum Creek Sampling 2 days Wed 6/20/18 Thu 6/21/18

11 Access Points to Rogue River 2 days Fri 6/22/18 Mon 6/25/18

12 Transects of Rogue River 10 days Tue 6/26/18 Mon 7/9/18

13 Surface Water Quality Sampling (3.2.8) 38 days Mon 6/18/18 Wed 8/8/18

14 First Surface Water Sampling Event  3 days Mon 6/18/18 Wed 6/20/18

15 Second Surface Water Sampling Event  3 days Mon 8/6/18 Wed 8/8/18

16 Stream Flow and Level Gauging  (3.2.9) 38 days Fri 6/22/18 Tue 8/14/18

17 Equipment Deployment  2 days Fri 6/22/18 Mon 6/25/18

18 Data Retrieval 2 days Mon 8/13/18 Tue 8/14/18

19 Soil Vapor Intrusion Sampling (3.2.11) 76 days Mon 7/16/18 Mon 10/29/18

20 Soil Gas Monitoring Well Installation 2 days Mon 7/16/18 Tue 7/17/18

21 First Soil Gas Sampling Event 3 days Mon 7/23/18 Wed 7/25/18

22 Second Soil Gas Sampling Event 3 days Thu 10/25/18 Mon 10/29/18

23 Monitoring Well Installation (3.2.6) 10 days Mon 6/25/18 Fri 7/6/18

24 Groundwater Quality Sampling (3.2.7) 54 days Mon 7/23/18 Thu 10/4/18

25 First Groundwater Sampling Event 9 days Mon 7/23/18 Thu 8/2/18

26 Second Groundwater Sampling Event 9 days Mon 9/24/18 Thu 10/4/18

27 Soil Sampling (3.2.5) 20 days Mon 7/30/18 Fri 8/24/18

28 Soil Sampling along Rogue River 5 days Mon 6/25/18 Fri 6/29/18

29 Biased Soil Sampling Within AOCs 10 days Mon 7/23/18 Fri 8/3/18

30 Grid Biased Soil Sampling 10 days Mon 8/6/18 Fri 8/17/18

31 Survey (3.2.13) 5 days Mon 8/13/18 Fri 8/17/18

32 Investigation Derived‐Waste Disposal 90 days Wed 7/18/18 Tue 11/20/18

33 Laboratory Analysis 78 days Thu 7/26/18 Mon 11/12/18

34 First Soil Gas Sampling Data 15 days Thu 7/26/18 Wed 8/15/18

35 First Groundwater Sampling Event Data 15 days Fri 8/3/18 Thu 8/23/18

36 Soil Sampling Analytical Data 20 days Mon 8/20/18 Fri 9/14/18

37 Receipt of All Soil and First Round Groundwater and Soil Gas
EDDs

0 days Fri 9/14/18 Fri 9/14/18

38 Second Soil Gas Sampling Data 7 days Fri 11/2/18 Mon 11/12/18

39 Second Groundwater Sampling Event Data 14 days Mon 10/8/18 Thu 10/25/18

40 Monthly Progress Report 91 days Fri 6/15/18 Fri 10/19/18

41 Monthly Progress Report 1 5 days Fri 6/15/18 Thu 6/21/18

42 Monthly Progress Report 2 5 days Tue 7/17/18 Mon 7/23/18

43 Monthly Progress Report 3 5 days Thu 8/16/18 Wed 8/22/18

44 Monthly Progress Report 4 5 days Mon 9/17/18 Fri 9/21/18

45 Monthly Progress Report 5 5 days Mon 10/15/18 Fri 10/19/18

46 Report Preparation 65 days Mon 9/3/18 Fri 11/30/18

47 Preparation of Report 30 days Mon 9/3/18 Fri 10/12/18

48 Submit Final Report (W/O 2nd Round Groundwater and Soil 
Gas Data)

3 days Mon 10/15/18 Wed 10/17/18

49 EPA Review 10 days Thu 10/18/18 Wed 10/31/18

50 Preparation of Report Addendum with 2nd Round Data 15 days Fri 11/9/18 Thu 11/29/18

51 Submit Report Addendum with 2nd Round Data 1 day Fri 11/30/18 Fri 11/30/18

5/30
6/5

9/14

10/17

11/30

M J J A S O N D
Half 2, 2018

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress
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