

## Wolverine Response Activity Plan Due Dates:

Response Activity Plan	Due Date to EGLE	Public Meeting Date	Comment Period
Filter Operation and Maintenance (O&M)	4-6-2020	5-26-2020	5/14 to 6/13/2020
Groundwater Surface Water Interface (GSI)	4-20-2020	5-27-2020	5/14 to 6/13/2020
Residential Well Resampling	5-4-2020	TBD	30 days
Groundwater Investigation - Area 5	6-18-2020	TBD (1 meeting to discuss these plans together)	30 days
Groundwater Investigation - Area 6			
Groundwater Investigation - Area 11			
Groundwater Investigation - Area 12			
Groundwater Investigation - Area R-1 (19)			
Perimeter Wells	8-17-2020	TBD	30 days

TBD: To be determined

Consent Decree is posted online at: [www.Michigan.gov/belmont](http://www.Michigan.gov/belmont)

Email comments to: [EGLE-RRD-Housestreet@Michigan.gov](mailto:EGLE-RRD-Housestreet@Michigan.gov)